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01 Hinkley Connection Project overview
We are connecting people to low
carbon energy
We're building an electricity connection:
pylons, cables and substations between
Hinkley Point and Seabank power
stations
It will also mean we have more capacity
on our network for renewable energy
from the South West peninsular

National Grid
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01 Project overview
• 57 kilometres length
- 48.5 km of overhead line
- 8.5 km of underground cable
through the Mendip Hills AONB
- Using innovative T-pylon across
much of the route
- Two new substations
• Removing 67 kilometres of WPD pylons
National Grid
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02 In your area
Our work in your parishes includes:
• Completing underground cables
• Using existing accesses, crossings
and construction roads to:
– Build T-pylons

– Remove two lines of WPD pylons

https://hinkleyconnection.co.uk/your-area/#tickenhamportishead

National Grid
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03 Work programme | Completing underground cables
Underground cable installation between
Nailsea and Portishead is almost complete.
• Remaining work includes:
‒ Completing cable jointing at Caswell
Hill by mid-April, followed by backfilling
and topsoil reinstatement
‒ Energising the cables, and
reinstatement along the route by
September 2021

Construction roads, accesses and crossing points installed along the underground cable route will be used
for building T-pylons and removing WPD pylons
National Grid
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03 Work programme | T-pylons and construction work
We’re using existing accesses and construction roads
Activity

Duration

T-pylons and construction work

May 2021 to late 2024

T-pylons in the parish

May 2021 to late 2022

1 Piling

7 – 10 days per site

2 Building foundations

All sites in parish to be
completed by end of 2022
2 weeks per site

Vehicle movements

Up to 4 vehicles on site at each location, including
piling rig and staff vehicles
Up to 4 vehicles on site, including staff vehicles

• Install pile cap

HGV deliveries for excavator and equipment

• Dig foundations

Approx. 15 – 20 concrete deliveries per site

• Install bolt cage
• Pour concrete
3 Erecting T-pylons

5 days per T-pylon

4 Wiring

All sites in parish to be
completed by end of 2022
Approx. 5 weeks per section

• Scaffolding

April – May 2023

National
Gridthe wires
• Hanging

Summer 2023

2 cranes, 2 elevated platforms and 3 – 4 other HGVs
to bring in equipment plus staff vehicles
70 conductor drums in total
Approx. 15 HGV and 25 smaller vehicle movements
per day
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03 T-pylons - piling foundations
Work involves driving steel piles into the ground followed by building concrete
foundations

National Grid
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03 Work programme | Removing pylons and reinstatement
Activity

Duration

Vehicle movements

Removing WPD pylons

• Nailsea to Portishead (W-route)

July to October 2021

• From the A368 in Sandford to Avonmouth (F-route)

During 2023

Construction road removal and reinstatement

Around 4 - 6 weeks
per section

4x4 vehicles, tractors,
trailers, and a crane

Approximately 6
months in 2024

Average peak – 40
HGV deliveries per
day

Nailsea to Portishead (W-route)
After we’ve finished building the T-pylons and taking down WPD’s pylons, we will remove the construction
roads and accesses, and reinstate the land to its original use
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04 Reducing construction traffic
We’re keen to reduce the amount of construction
traffic on local roads
•

Using construction roads allow us to move traffic directly off main roads –
limiting use of local roads

•

We’re working with our contractors to reduce the amount of stone used to
install construction roads

•

Adopting existing construction roads and accesses reduces the number of
HGV deliveries to the area

•

All construction vehicles are clearly identified with project stickers/signage

•

Safety is our priority – drivers are briefed on how to access and leave sites
safely and instructed to use the agreed routes

•

All staff are committed to minimising our impact on communities

National Grid
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05 Working safely during the Covid-19 pandemic
We take our responsibilities to our employees and
local communities very seriously. We’ve introduced
stringent site operating procedures to safeguard
everyone, including:
•

Significantly reduced workforce

•

Detailed risk assessments and daily staff briefings

•

Social distancing on all sites

•

Increased handwashing facilities and welfare cabins

•

Restricted travel between sites

National Grid

11

Questions

07 Keep informed
We value your interest in the project
Our dedicated community relations team is on hand to
respond to queries and complaints.
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•

By telephone 0800 377 7347 (24 hours)

•

Via the website www.hinkleyconnection.co.uk

•

By email hinkleyconnection@nationalgrid.com

•

By post FREEPOST H POINT CONNECTION
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